CCR SEQUENCE NUMBER

CONFIGURATION CHANGE REQUEST (CCR) Part A USCRN 2004-17
1. BASIS FOR CCR 2. SUBMITTING AUTHORITY (Name & Org Code)
___ CORRECTIVE Mark Hall, OAR/ATDD
___ PROBLEM PREVENTION 3. PHONE NUMBER 4. SUBMISSION DATE
_X_ IMPROVEMENT 865-576-0366 1/20/2004
5. COGNIZANT TECHNICAL INDIVIDUAL 6. PHONE NUMBER
Mark Hall 865-576-0366

7. TITLE OF CHANGE

Change the Calculation of the Standard Deviation

8. TYPE OF CHANGE 9. EFFECTIVITY
_ HARDWARE _ X_ SOFTWARE _X__ SYSTEM
___ DOCUMENTATION ONLY ___ SPECIFIC SITE

10. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY

The current method of calculating the Standard Deviation of the wind speed, solar radiation, and surface temperature variables in the CRN program
are based on the twelve (12) 5-minute averages for each hour.

11. KNOWN OR PROPOSED SOLUTION

Use the 10-second samples from the hour (360 values) to calculate the standard deviations for these variables, and any additional hourly variables added
to the datastream in the future.

12. REQUIRED CHANGE DATE 13. RATIONALE FOR REQUIRED CHANGE DATE

To be implemented with the change to binary | More accurate representation of Standard Deviation during the hour.
data format.

14. RISK FACTOR FOR CHANGE 15. DECISION AUTHORITY LEVEL
__X Low _ _ MEDIUM ___ HIGH __ FAST TRACK (* e.g.; correct documentation)
___ USCRN CCB ONLY ___ PMC
16. USCRN CCB DISPOSITION 16. AUTHORIZING SIGNATURE
_ X_ APPROVED /s/ Richard G. Reynolds
___ DISAPPROVED 18. DISPOSITON DATE
___ RECOMMEND APPROVAL 05 February 2004
19. PMC DISPOSITION 20. AUTHORIZING SIGNATURE
___ APPROVED
___ DISAPPROVED 21. DISPOSITION DATE
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CCR SEQUENCE NUMBER

CONFIGURATION CHANGE REQUEST (CCR) PartB USCRN 2004-17

1. APPROVED SOLUTION

10-second temperature samples to be provided by Mark Hall to Bruce Baker (NCDC) for pre-implementation statistical evaluation.

2. WORK AUTHORIZATION NUMBER 3. ASSIGNED ACTION ENGINEER
Mark Hall
FUNDING INFORMATION FUNDING SOURCE COST DATA
4. DEVELOPMENT COSTS
5. OPERATIONAL TEST AND EVALUATION COSTS
6. PRODUCTION COSTS
7. COMMUNICATION SERVICE/CIRCUIT COSTS
8. IMPLEMENTATION SUPPORT COSTS
9. LIFE CYCLE SUPPORT COSTS
10. TOTAL ESTIMATED COSTS

SUPPORT INFORMATION AND SCHEDULES

11. DEVELOPMENT SCHEDULE & STATUS

12.

PROCUREMENT SCHEDULE & STATUS

13. IMPLEMENT/RETROFIT SCHEDULE & STATUS

14.

REQUIRED CLEARANCES/WAIVERS/LICENSES

15. PHYSICAL ITEMS & DOCUMENTS AFFECTED

16.

LOGISTICS IMPACTS

17. OPERATIONS IMPACTS

18.

STAFF RESOURCES IMPACTS

IMPLEMENTATION

19. PLANNED IMPLEMENTATION DATE

20.

CHANGE NOTICE NUMBER

21. CHANGE NOTICE ISSUE DATE

22.

CHANGE COMPLETION DATE
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